

EX0-007^{Q&As}

Portfolio, Programme and Project Offices? Foundation

Pass EXIN EX0-007 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/ex0-007.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by EXIN
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which information should aP30Business Case typically contain?

- A. Risks involved in implementing aP30model
- B. Definition of the future state of theP30
- C. Resource requirements to deliver the portfolio of change initiatives
- D. Risks involved in delivering the portfolio of change initiatives

Correct Answer: A

QUESTION 2

Which of the following are critical success factors for the introduction of standard tools and techniques to theP30model?

1.

Identify the benefits a tool will provide to an organization before focussing on its features

2.

Ensure the complexity of the tools and techniques matches the capability maturity of the organization

3.

Implement new tools as part of an organizational change programme

4.

Implement tools simultaneously across all programmes and projects

A. 1,2,3

B. 1,2,4

C. 1,3,4

D. 2,3,4

Correct Answer: A

QUESTION 3

Which tool provides integrated reports for multiple users from a single set of data?

- A. Benefit realization

- B. Facilitated workshops
- C. Complexity modelling
- D. Enterprise PPM solutions

Correct Answer: D

QUESTION 4

What is used with senior managers to identify the role of a P3O in providing governance?

- A. P3O model
- B. P3O information portal
- C. Enterprise PPM solutions
- D. P3O value matrix

Correct Answer: D

QUESTION 5

Which of the following describe the relationship between change and business as usual? 1. Programmes deliver change into an organization's business operations environment 2. Business stakeholders must be engaged appropriately about the changes being delivered 3. Programme delivery should take priority over business as usual activities 4. Disruption to business as usual needs to be considered when planning changes

- A. 1,2,3
- B. 1,2,4
- C. 1,3,4
- D. 2,3,4

Correct Answer: B

[EX0-007 PDF Dumps](#)

[EX0-007 VCE Dumps](#)

[EX0-007 Exam Questions](#)