

# PDM\_2002001060<sup>Q&As</sup>

CPM

**Pass Nokia PDM\_2002001060 Exam with 100%  
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

[https://www.leads4pass.com/pdm\\_2002001060.html](https://www.leads4pass.com/pdm_2002001060.html)

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

Your project is ongoing, all partner contracts have been renegotiated and new prices (higher by 8%) came into effect immediately. If all the other circumstances in your project remain unchanged, your PCA [%] value will:

- A. increase by 8%.
- B. increase by a % dependent on project completion and other project costs.
- C. decrease by 8%.
- D. Decrease by a % dependent on project completion % and other project costs.

Correct Answer: D

---

**QUESTION 2**

In relation to the program life cycle, when is the correct time to freeze the project scope?

- A. Before Gate 4.
- B. During the Gate 6 handover to project execution.
- C. During project execution.
- D. At Project closure.

Correct Answer: B

---

**QUESTION 3**

Your project is ongoing. All partner contracts have been renegotiated and new prices (higher by 8%) came into effect immediately. If all the other circumstances in your project remain unchanged, your ETC value will:

- A. Increase by 8%.
- B. Increase by a certain % dependent on other project costs in ETC.
- C. Decrease by 8%.
- D. Decrease by a certain % dependent on other project costs in ETC.

Correct Answer: B

---

**QUESTION 4**

Which of the following data is not available in 4C?

- A. GS Costs.

- B. Change requests.
- C. Risk log.
- D. Equipment costs.

Correct Answer: D

---

## QUESTION 5

Which of the following is NOT classified as NCC?

- A. Unplanned costs for replacement of products not under warranty.
- B. Unplanned costs from mistakes made by incompetent resources.
- C. Use of resources with higher SPC rates than planned.
- D. Unplanned work due to a hardware failure which has impacted network statistics and KPIs.

Correct Answer: A

[Latest PDM\\_2002001060 Dumps](#)

[PDM\\_2002001060 Study Guide](#)

[PDM\\_2002001060 Exam Questions](#)