

PMP^{Q&As}

Project Management Professional - 2023 New Version

Pass PMI PMP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pmp.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

A project manager is assigned midway through a project. The team members are in different locations across the country and they are unable to meet in-person often. During a status review meeting, one of the stakeholders highlighted that they were unaware of the status for the project deliverables.

What should the project manager do first?

- A. Request the project team include the stakeholder's details and make sure the project status reports are shared with the stakeholder.
- B. Schedule a meeting with the stakeholder and include the stakeholder's needs in the project management plan.
- C. Review the stakeholder management plan and update the stakeholder register for incorporation in the project management plan.
- D. Review the communications management plan and verify whether the stakeholder's needs are captured in the project management plan.

Correct Answer: D

QUESTION 2

A project manager is managing a mobile application development project when one of the experienced team members starts missing deadlines. The delays will impact project implementation. What should the project manager do next?

- A. Meet with the team member to understand their concerns and/or issues.
- B. Convene a team meeting to encourage and motivate the entire team.
- C. Assign an additional resource to help the team member with the tasks.
- D. Ask the team member's functional manager if there are any known issues.

Correct Answer: A

QUESTION 3

One phase of a project took much longer than initially anticipated. The key stakeholders expressed their concern regarding a potential project delay. What should the project manager do?

- A. Expedite the next phase to reduce slippage.
- B. Add more float to the overall project schedule.
- C. Request additional contingency from the sponsor.
- D. Organize a root cause analysis (RCA) workshop.

Correct Answer: D

QUESTION 4

A project manager is managing a complex project with a high number of artifacts. Some of the stakeholders are having issues accessing the artifacts. How should the project manager address this situation?

- A. Ensure that the project artifacts are kept up-to-date and shared with the stakeholders.
- B. Invite the stakeholders to the daily standup to clarify any questions about the project artifacts.
- C. Escalate the stakeholders\' project artifacts concerns to the project management office (PMO) for resolution.
- D. Send an agile report to the stakeholders, which includes the list of the project artifacts.

Correct Answer: B

QUESTION 5

A software delivery project began having technical impediments. The issue may cause a delay of the deliverables. The technical service team has been working on the issue, but the issue is unresolved even after 1 week of maintenance. What should the senior project manager do now?

- A. Use interpersonal skills to expedite the issue.
- B. Send a gentle reminder to the technical service team.
- C. Update the issue log with the status and priority.
- D. Issue a formal warning to the technical service team.

Correct Answer: C

[Latest PMP Dumps](#)

[PMP Study Guide](#)

[PMP Braindumps](#)