

# PRINCE2-PRACTITIONER<sup>Q&As</sup>

PRINCE2 Practitioner

**Pass PRINCE2 PRINCE2-PRACTITIONER Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/prince2-practitioner-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



**QUESTION 1**

The work package to produce the 'updated corporate quality procedures' was created during stage 3. Before accepting the work package, the team manager produces the team plan and finds that the expected delivery date is unrealistic. As a result, the project manager agrees an extra two weeks to complete the work package, within the current stage tolerance. The work package is then accepted by the team manager.

Is this an appropriate application of the 'manage product delivery' process, and why?

- A. Yes, because the team manager should set the time required to complete a work package.
- B. Yes, because the team manager should agree the limits within which the work is to be completed.
- C. No, because the work package, defined by the project manager, should not be changed.
- D. No, because the use of the stage time tolerance should be authorized by the project board.

Correct Answer: B

---

**QUESTION 2**

In which strategy would the change control process be recorded?

- A. Quality Management Strategy
- B. Configuration Management Strategy
- C. Risk Management Strategy
- D. Communication Management Strategy

Correct Answer: B

---

**QUESTION 3**

Using the Project Scenario and the Extract from Stage Plan for stage 3 provided as additional intonation for this question in the Scenario Booklet, answer the following 5 questions.

The Stage Plan for stage 3 has been produced.

The Engineering Manager insists that there are to be no interruptions to operations whilst photographs are being taken of the engineering staff performing their everyday duties and operating machinery. Two weeks ago the professional photographer produced the photo session schedule based on the operational staff schedule. The operational staff schedule is produced weekly and maintained by the Engineering Manager.

None of the ?00 change budget has been used to date and this is available for the stage.

Which 2 statements apply to the Planning assumptions section?

- A. No change to entry 8 because this cannot be confirmed until all of the label designs entries have been received and

an assessment made.

- B. Move entry 8 to External dependencies because the label designs are created outside of the scope of the project.
- C. Delete entry 9 because the photo session schedule should have been approved as part of stage 2.
- D. Move entry 9 to External dependencies because the photo session schedule is created by the professional photographer.
- E. Delete entry 10 because the inclusion of different members from the Engineering team in each photo should be shown in the Product Description for the photos.

Correct Answer: AE

---

#### QUESTION 4

Which product should show that if anybody has any remaining resource costs to be charged to the project, they should ensure this is done by 10 November?

- A. Benefits Review Plan
- B. End Project Report
- C. Follow-on action recommendations
- D. Project closure notification

Correct Answer: D

---

#### QUESTION 5

##### HOTSPOT

The Calendar project was delivered as originally planned, and is now preparing for planned closure.

Lines 1 to 6 in the table below consist of an assertion statement and a reason statement. For each line identify the appropriate option, from options A to E, that applies. Each option can be used once, more than once or not at all.

Hot Area:

	Assertion		Reason	
A	Whether the calendar achieves its objective of countering the decline in orders will be confirmed in the Closing a Project process.	True-False	The Benefits Review Plan is created in the Closing a Project process.	True-False
B	A formal quality review meeting, chaired by the Project Manager, should be held for the Project Board to compare the final deliverable against the Project Product Description.	True-False	The Project Product Description is used by the Closing a Project process to verify that the project has delivered what was expected of it.	True-False
C	The End Project Report must be completed before 30 November.	True-False	An End Project Report should be produced before a project closes.	True-False
D	The Stage Plan for stage 3 should contain details of the products to be created or updated during the Closing a Project process.	True-False	Closure activities should be planned as part of the Stage Plan for the final management stage.	True-False
E	As part of the handover of the final product a contract should be agreed with Marketing for ongoing support of this product.	True-False	A service agreement or maintenance contract should always be included as a product of the final stage.	True-False
F	At the end of stage 3, the Managing a Stage Boundary process should be used to update the Project Plan with actual from the final stage.	True-False	An objective of the Managing a Stage Boundary process is to review, and if necessary, update the Project Initiation Documentation.	True-False

Correct Answer:



	Assertion		Reason	
A	Whether the calendar achieves its objective of countering the decline in orders will be confirmed in the Closing a Project process.	True-False	The Benefits Review Plan is created in the Closing a Project process.	True-False
B	A formal quality review meeting, chaired by the Project Manager, should be held for the Project Board to compare the final deliverable against the Project Product Description.	True-False	The Project Product Description is used by the Closing a Project process to verify that the project has delivered what was expected of it.	True-False
C	The End Project Report must be completed before 30 November.	True-False	An End Project Report should be produced before a project closes.	True-False
D	The Stage Plan for stage 3 should contain details of the products to be created or updated during the Closing a Project process.	True-False	Closure activities should be planned as part of the Stage Plan for the final management stage.	True-False
E	As part of the handover of the final product a contract should be agreed with Marketing for ongoing support of this product.	True-False	A service agreement or maintenance contract should always be included as a product of the final stage.	True-False
F	At the end of stage 3, the Managing a Stage Boundary process should be used to update the Project Plan with actual from the final stage.	True-False	An objective of the Managing a Stage Boundary process is to review, and if necessary, update the Project Initiation Documentation.	True-False

[PRINCE2-PRACTITIONER VCE Dumps](#)

[PRINCE2-PRACTITIONER Practice Test](#)

[PRINCE2-PRACTITIONER Braindumps](#)