APM-001^{Q&As}

Associate in Project Management (APM)

Pass GAQM APM-001 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.leads4pass.com/apm-001.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by GAQM Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers





QUESTION 1

Which Collect Requirements output	t links the product req	uirements to the delivera	.bles that satisfy them?
-----------------------------------	-------------------------	---------------------------	--------------------------

- A. Requirements documentation
- B. Requirements traceability matrix
- C. Project management plan updates
- D. Project documents updates

Correct Answer: B

QUESTION 2

Which Define Activities output extends the description of the activity by identifying the multiple components associated with each activity?

- A. Project document updates
- B. Activity list
- C. Activity attributes
- D. Project calendars

Correct Answer: C

QUESTION 3

What is a tool to improve team performance?

- A. Staffing plan
- B. External feedback
- C. Performance reports
- D. Co-location

Correct Answer: D

QUESTION 4

Which type of contract gives both the seller and the buyer flexibility to deviate from performance with financial incentives?

A. Cost Plus Incentive Fee (CPIF)

Leads4Pass

https://www.leads4pass.com/apm-001.html

2024 Latest leads4pass APM-001 PDF and VCE dumps Download

- B. Fixed Price Incentive Fee (FPIF)
- C. Cost Pius Award Re (CPAF)
- D. Time and Material (TandM)

Correct Answer: B

QUESTION 5

Prioritizing risks for further analysis or action by assessing and combining their probability of occurrence and impact takes place in which process?

- A. Monitor and Control Risks
- B. Plan Risk Management
- C. Perform Qualitative Risk Analysis
- D. Perform Quantitative Risk Analysis

Correct Answer: C

QUESTION 6

Impacts to other organizational areas, levels of service, and acceptance criteria are typical components of which document?

- A. Business case
- B. Work breakdown structure
- C. Requirements documentation
- D. Risk register

Correct Answer: C

QUESTION 7

Testing falls into which of the following categories of cost of quality?

- A. Internal failure costs
- B. Prevention costs
- C. Appraisal costs
- D. External failure costs

Correct Answer: C

https://www.leads4pass.com/apm-001.html 2024 Latest leads4pass APM-001 PDF and VCE dumps Download

QUESTION 8

Which estim	nating technique	uses th	ne actual	costs of	previous	similar	projects	as a	basis fo	or estimatir	ng the	costs	of the
current proje	ect?												

- A. Analogous
- B. Parametric
- C. Bottom-up
- D. Top-down

Correct Answer: A

QUESTION 9

An output of the Create WBS process is:

- A. Scope baseline.
- B. Change requests.
- C. Accepted deliverables.
- D. Variance analysis.

Correct Answer: A

QUESTION 10

An input to the Estimate Activity Resources process is:

- A. Activity resource requirements.
- B. Published estimating data.
- C. Resource calendars.
- D. Resource breakdown structure (RBS).

Correct Answer: C

QUESTION 11

Which piece of information is part of the WBS Dictionary?

A. Responsible organization

Leads4Pass

https://www.leads4pass.com/apm-001.html

2024 Latest leads4pass APM-001 PDF and VCE dumps Download

B. Change requests
C. Validated deliverables
D. Organizational process assets
Correct Answer: A
QUESTION 12
Which of the following is an example of schedule compression?
A. Activity sequencing

C. Lead and lag adjusting

B. Resource leveling

D. Crashing

Correct Answer: D

QUESTION 13

Taking out insurance in relation to risk management is called what?

- A. Transference
- B. Avoidance
- C. Exploring
- D. Mitigation

Correct Answer: A

QUESTION 14

A project has a current cost performance index (CPI) of 1.25. To date, US\$10,000 have been spent on performing the project work. What is the earned value of the work completed to date?


- A. US\$S000
- B. US\$9500
- C. US\$10,000
- D. US\$12,500

Correct Answer: D



QUESTION 15

The following is a network diagram for a project.



The free float for Activity H is how many days?

A. 4

B. 5

C. 10

D. 11

Correct Answer: A

Latest APM-001 Dumps

APM-001 PDF Dumps

APM-001 Study Guide