70-178^{Q&As}

Microsoft Project 2010, Managing Projects

Pass Microsoft 70-178 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.lead4pass.com/70-178.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

⚙ **Instant Download** After Purchase

⚙ **100% Money Back** Guarantee

⚙ **365 Days** Free Update

⚙ **800,000+** Satisfied Customers

SATISFACTION GUARANTEED
100%
SATISFACTION GUARANTEED

QUESTION 1

Your project contains several baselines. By mistake, you save one of your baselines in Baseline5.

You need to move Baseline5 to Baseline3 while preserving the baseline information. You also need to create a new Baseline5 by using today\\'s data.

Which two actions should you perform? (Each correct answer presents part of the solution. Choose two.)

A. From the Clear Baseline window, click Clear baseline plan and select Baseline3.

B. From the Clear Baseline window, click Clear baseline plan and select Baseline5.

C. From the Set Baseline window, click Set interim plan and copy Baseline5 into Baseline3.

D. From the Set Baseline window, click Set Baseline and select Baseline3.

E. From the Set Baseline window, click Set Baseline and select Baseline5.

Correct Answer: CE

QUESTION 2

Your project has a part-time resource who works 4 hours a day from Monday through Thursday.

You need to ensure that your project plan accommodates the part-time resource.

What should you do?

A. Update the base project calendar.

B. Change the working time for the resource.

C. Change the maximum units for the resource.

D. Assign the resource only to tasks that are scheduled on the working days.

Correct Answer: B

QUESTION 3

A section of your project contains only a summary task along with four subtasks and a milestone.

You discover that the section is located in the incorrect phase and has the incorrect Work Breakdown Structure (WBS) numbering.

You need to move the section to another phase of the project. You also need to ensure that the section reflects the correct WBS numbering.

What should you do?

A. Select the summary task and change the scheduling mode to Manually Scheduled.

B. Select the entire section and click Move Task.

C. Drag the summary task.

D. Modify the start and finish dates of the summary task.

Correct Answer: C

QUESTION 4

Every time you create a new task within your project schedule, Project 2010 automatically adds a dependency to the new task. You need to turn off the feature that triggers the dependency to be automatically added.

What should you do?

A. On the Advanced tab of the Project 2010 options, clear the Move selection after enter check box.

B. On the Schedule tab of the Project 2010 options, clear the Autolink inserted or moved tasks check box.

C. On the Advanced tab of the Project 2010 options, select the Ask to update automatic links check box.

D. Highlight all tasks and select Respect Links.

Correct Answer: B

QUESTION 5

All tasks are assigned to multiple team members. A business analyst sends you an e-mail message that contains the dates of her vacation. You need to modify the schedule to reflect delays that are caused only by the business analysts vacation dates.

What should you do?

A. Modify the start and end dates of all the tasks of the business analyst.

B. Create a new enterprise calendar, and then enter the vacation days.

C. Use the Mark on Track command.

D. Change the working time for the resource calendar of the business analyst.

Correct Answer: D

Latest 70-178 Dumps   70-178 VCE Dumps   70-178 Study Guide

To Read the Whole Q&As, please purchase the Complete Version from Our website.

Try our product !

100% Guaranteed Success
100% Money Back Guarantee
365 Days Free Update
Instant Download After Purchase
24x7 Customer Support
Average 99.9% Success Rate
More than 800,000 Satisfied Customers Worldwide
Multi-Platform capabilities - Windows, Mac, Android, iPhone, iPod, iPad, Kindle

We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

https://www.lead4pass.com/allproducts

Need Help

Please provide as much detail as possible so we can best assist you.
To update a previously submitted ticket: