



74-344^{Q&As}

Managing Programs and Projects with Project Server 2013

Pass Microsoft 74-344 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.lead4pass.com/74-344.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Microsoft
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers





QUESTION 1

You are a Project Server 2013 administrator, and you support the Project Management Office (PMO) project managers who need to estimate project hours and costs without knowing the specific resource names. There are options available to accommodate this request when creating resources on Project Server 2013. You need to allow project managers to plan workload and cost from the task level up. What should you do?

- A. Create a budget work resource in the resource center and have project managers use the Build Team From Enterprise function to assign the resource at the task level.
- B. Create two custom task level fields named Resource Hours and Resources Costs, and add them to the default view so project managers can input their estimations of hours and cost at the task level.
- C. Have project managers add resources from the Build Team From Enterprise function when building their projects, and tell them to guess who the resource might be, since the resource can be replaced later by the correct resource.
- D. Create a generic work resource in the resource center and have project managers use the Build Team From Enterprise function to assign the generic resources at the task level.

Correct Answer: D

QUESTION 2

You are a program manager. You use Project Server 2013 and Project Professional 2013 to manage your portfolio which includes master projects and sub-projects. There is a mandatory Enterprise Custom Field called Business Unit that provides lookup values so that project managers can categorize their sub-projects. The Business Unit field has been added to all of the Project Center views. You need to show all projects within Project Center grouped by business unit. Which two actions should you perform? (Each correct answer presents part of the solution. Choose two.)

- A. Make sure the Subprojects checkbox is checked in ribbon.
- B. Set the Filter option to Filter by Business Unit.
- C. Set the view from Summary View to the Detail View.
- D. Set the Group by option in the ribbon to Business Unit.

Correct Answer: AD

QUESTION 3

DRAG DROP

You are a program manager with administrator rights/ and you use Project Server 2013 to implement a data warehouse. You set up your program master project with subprojects for each implementation area. You need to use the Project Center view to create a custom view of the data warehouse projects for your vice president. Which four actions should you perform in sequence? (To answer, move the appropriate four actions from the list of actions to the answer area and



arrange them in the correct order.)

Select and Place:

Steps to accomplish the task	Order of the steps to accomplish the task
Open Project Web App (PWA) settings, create a new Project Center view for the program, and add the new custom field to the view. Filter for the code specific to the program, and enable security access for the required category groups.	
Open the Project Web App (PWA) and use PWA to open each project required. Use project details to add the program level code value to each of the projects in the program.	
Open Project Web App (PWA) settings and create an enterprise custom field to associate each project to a program ID.	
Open the Project Web App (PWA) and choose the new program view.	

Correct Answer:

Steps to accomplish the task	Order of the steps to accomplish the task
	Open Project Web App (PWA) settings and create an enterprise custom field to associate each project to a program ID.
	Open Project Web App (PWA) settings, create a new Project Center view for the program, and add the new custom field to the view. Filter for the code specific to the program, and enable security access for the required category groups.
	Open the Project Web App (PWA) and choose the new program view.
	Open the Project Web App (PWA) and use PWA to open each project required. Use project details to add the program level code value to each of the projects in the program.

QUESTION 4



You are a manager for a project your team has been working on for many weeks. Your project is created as a Microsoft SharePoint task list project and is available in Project Center. You have established the work breakdown structure (WBS), predecessors, assignments, and all of the functionalities you can get from a SharePoint task list. However, the project has grown in detail, and managing 200 activities has become difficult in Project Web App (PWA). You need to ensure resources continue to report their progress in the same way. What are two possible ways to achieve this goal? (Each correct answer presents a complete solution. Choose two.)

- A. Activate the Enterprise Project Features for the SharePoint site task list and edit the tasks in PWA project details.
- B. Edit the project in Project Professional 2013 from the Project Center by clicking the icon of the SharePoint task list project in the Indicators column.
- C. Activate the Enterprise Project Features for the SharePoint site task list and edit the tasks in Project Professional 2013.
- D. Edit the project in Project Professional 2013 by syncing the SharePoint task list so you can take advantage of the extended features.

Correct Answer: BD

QUESTION 5

You are a project manager for an organization that uses Project Server 2013. You have many projects that you schedule and manage. Your organization hires an individual that will be a resource on one of your schedules. You need to use Project Web App (PWA) to add the resource to your schedule as a Team Member so that you can assign them tasks. What should you do?

- A. Edit the Project schedule and type in the name of the Resource on a task.
- B. Edit the Project schedule and add the new resource in Resource Plan.
- C. Edit the Project schedule and add a new task with the name of the Resource on the new task.
- D. Edit the Project schedule and add the new resource in Build Team.

Correct Answer: D



To Read the [Whole Q&As](#), please purchase the [Complete Version](#) from [Our website](#).

Try our product !

100% Guaranteed Success

100% Money Back Guarantee

365 Days Free Update

Instant Download After Purchase

24x7 Customer Support

Average 99.9% Success Rate

More than 800,000 Satisfied Customers Worldwide

Multi-Platform capabilities - [Windows](#), [Mac](#), [Android](#), [iPhone](#), [iPod](#), [iPad](#), [Kindle](#)


We provide exam PDF and VCE of Cisco, Microsoft, IBM, CompTIA, Oracle and other IT Certifications. You can view Vendor list of All Certification Exams offered:

<https://www.lead4pass.com/allproducts>

Need Help

Please provide as much detail as possible so we can best assist you.

To update a previously submitted ticket:



 <p>One Year Free Update Free update is available within One Year after your purchase. After One Year, you will get 50% discounts for updating. And we are proud to boast a 24/7 efficient Customer Support system via Email.</p>	 <p>Money Back Guarantee To ensure that you are spending on quality products, we provide 100% money back guarantee for 30 days from the date of purchase.</p>	 <p>Security & Privacy We respect customer privacy. We use McAfee's security service to provide you with utmost security for your personal information & peace of mind.</p>
---	---	--

Any charges made through this site will appear as Global Simulators Limited.

All trademarks are the property of their respective owners.

Copyright © lead4pass, All Rights Reserved.