

### Agile Scrum Foundation

## Pass EXIN ASF Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.leads4pass.com/asf.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by EXIN Official Exam Center

Instant Download After Purchase

100% Money Back Guarantee

😳 365 Days Free Update

Leads4Pass

800,000+ Satisfied Customers



# Leads4Pass

#### **QUESTION 1**

Under what circumstances would a team use Affinity Estimation Technique instead of Planning Poker?

- A. If more details are needed during Sprint Planning
- B. If there is a large number of stories to estimate
- C. If there is a small number of stories to estimate

Correct Answer: B

#### **QUESTION 2**

A team is trying to convince a customer about the value of adopting Scrum. The customer likes some of the features of the methodology like the bi-weekly demonstration, but the customer remains largely unconvinced of the value of Scrum and refuses to change the way of working,

What should the team do?

- A. Let the Scrum Master \\'translate\\' to Waterfall practices.
- B. Use Scrum and convince the customer during the process.
- C. Do not follow Scrum until the customer is convinced of the value.

Correct Answer: C

#### **QUESTION 3**

What is the best way to split up teams on a large project which is implemented using Scrum?

- A. Group by domain expertise.
- B. Group by features being developed,
- C. Group by specialty of the team members.

Correct Answer: B

#### **QUESTION 4**

What is the primary responsibility of a Scrum Master in order to keep a Scrum team working at its peak level of productivity?

- A. Keeping high priority features at the top of the Product Backlog.
- B. Not allowing changes to the Product Backlog once the Sprint begins.

C. Supporting the team\\'s decisions and resolving the team\\'s issues.

Correct Answer: C

### **QUESTION 5**

What is the objective of the Scrum-of-Scrums meeting?

- A. To inform management about the progress of the project.
- B. Bring together all team members of all teams.
- C. Coordinate the work of multiple Scrum teams.
- D. Kick-off an international Scrum project.

Correct Answer: C

ASF PDF Dumps

**ASF VCE Dumps** 

**ASF Braindumps**