

C_ACTIVATE12^{Q&As}

SAP Certified Associate - SAP Activate Project Manager

Pass SAP C_ACTIVATE12 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.leads4pass.com/c_activate12.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by SAP Official
Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



QUESTION 1

What is the purpose of a firm-up sprint?

- A. To revise the release plan and sprint plan
- B. To demonstrate functionality from previous sprints
- C. To perform string test
- D. To run an end-to-end integration test

Correct Answer: C

QUESTION 2

Which of the following activities are performed in the Explore phase of SAP Activate in SAP S/4HANA Implementation?

There are 3 correct answers to this question.

- A. Adjusting custom code objects
- B. Implementing best practices
- C. Creating transnational data
- D. Changing master data
- E. Organizational structure

Correct Answer: CDE

QUESTION 3

Which of the following Key Deliverables do you complete in the Solution Design work stream in the Explore phase?

There are 3 correct answers to this question.

Response:

- A. Design for the Gaps and Deltas
- B. Baseline Build
- C. Data Migration Approach
- D. Validation Workshops
- E. Solution Scope and Value Determination

Correct Answer: ACD

QUESTION 4

What are SCRUM of SCRUMS? Please choose the correct answer.

- A. Alternative to regular SCRUM process for smaller teams
- B. Integration meeting between the various project teams
- C. Frequent inspection of code and configuration prior to quality gates
- D. Mechanism for gathering and validating requirements

Correct Answer: B

QUESTION 5

What is the objective of a sprint retrospective meeting?

Please choose the correct answer.

Response:

- A. Define the stakeholder management approach
- B. Review and prioritize the backlog
- C. Provide formal feedback to the project manager
- D. Improve the SCRUM process

Correct Answer: D

[Latest C_ACTIVATE12 Dumps](#)

[C_ACTIVATE12 Practice Test](#)

[C_ACTIVATE12 Exam Questions](#)