

# **CA0-001** Q&As

Certified Associate in Project Management

## Pass PMI CA0-001 Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.leads4pass.com/ca0-001.html

100% Passing Guarantee 100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- Instant Download After Purchase
- 100% Money Back Guarantee
- 365 Days Free Update
- 800,000+ Satisfied Customers





#### **QUESTION 1**

\//hich	of the	following is	an output	of the	Information	Distribution	Drococc2
VVIIICII	or trie	TOHOWING IS	an outpu	i oi ine	miomation	DISTIDUTION	Process?

- A. Project calendar
- B. Communication management plan
- C. Requested changes
- D. Communication requirement plan

Correct Answer: C

#### **QUESTION 2**

What is the number of stakeholders, if the project has 28 potential communication channels?

- A. 7
- B. 8
- C. 14
- D. 16

Correct Answer: B

#### **QUESTION 3**

How is the process of collecting requirements defined?

- A. Defining and documenting project sponsors\\' needs to meet the project objectives
- B. Defining and documenting stakeholders\\' needs to meet the project objectives
- C. Defining and documenting the project teams\\' needs to meet the project objectives
- D. Defining and documenting the project needs to meet the project objectives

Correct Answer: B

#### **QUESTION 4**

Analogous Estimate Costs is .

A. Generally Accurate



### https://www.leads4pass.com/ca0-001.html

2024 Latest leads4pass CA0-001 PDF and VCE dumps Download

- B. Generally less accurate
- C. Bottom-up estimating
- D. None

Correct Answer: B

Analogous Estimate Costs is Generally less accurate . Analogous Estimate Costs Uses Expert Judgment . It is used when reference projects are similar . It is useful in early phases of the project.

#### **QUESTION 5**

Collect Requirements process starts in Project Planning Phase and uses the outputs of the .

- A. Initiation Process
- B. Project closer Process
- C. Estimation Process
- D. Closing process

Correct Answer: A

Collect Requirements process starts in "Project Planning Phase" and uses the outputs of the Initiation Process.

CA0-001 PDF Dumps

CA0-001 Exam Questions

CA0-001 Braindumps