

GCPM^{Q&As}

GIAC Certified Project Manager Certification Practice Test

Pass GIAC GCPM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/gcpm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GIAC
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which of the following are outputs of the perform quality assurance process? Each correct answer represents a complete solution. Choose all that apply.

- A. Organizational process assets update
- B. Change requests
- C. Work performance information
- D. Project management plan updates

Correct Answer: ABD

QUESTION 2

You work as a project manager for PassGuide Inc. You have to finalize all activities across all of the process groups to formally finish the project. Which of the following processes will help you to accomplish the task?

- A. Perform Quality Control
- B. Report Performance
- C. Close Project or Phase
- D. Close Procurements

Correct Answer: C

QUESTION 3

Which of the following is an algorithm for scheduling a set of project activities?

- A. RACI
- B. Gantt chart
- C. RBS
- D. CPM

Correct Answer: D

QUESTION 4

You are a new Project Manager that has been entrusted with a software development project that is in progress. A subcontracting company has been awarded a cost reimbursable contract to do the development work on this project, and the project has been completed. While trying to close this procurement, you discover that still there are some

unresolved claims. However, the sub contract company does not accept that these claims are unresolved. Which of the following is the best method for reaching the final equitable settlement?

- A. Alternative dispute resolution
- B. Direct negotiation
- C. Litigation
- D. Mediation

Correct Answer: B

QUESTION 5

You work as a project manager for PassGuide Inc. You are working on a project where there is a limited amount of detailed information about the project or program. Which of the following estimation techniques will you use to accomplish the task?

- A. Three-point
- B. Bottom-up
- C. Analogous
- D. Parametric

Correct Answer: C

[GCPM Study Guide](#)

[GCPM Exam Questions](#)

[GCPM Braindumps](#)