

GCPM^{Q&As}

GIAC Certified Project Manager Certification Practice Test

Pass GIAC GCPM Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/gcpm.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GIAC
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Diane is the project manager of the HGF Project. A risk that has been identified and analyzed in the project planning processes is now coming into fruition. What individual should respond to the risk with the preplanned risk response?

- A. Diane
- B. Risk owner
- C. Subject matter expert
- D. Project sponsor

Correct Answer: B

QUESTION 2


Which of the following components of communication is described in the statement below? "It describes the pitch, tone, and inflections of a message that affect what the message means."

- A. Barrier
- B. Paralingual
- C. Noise
- D. Medium

Correct Answer: B

QUESTION 3

The figure given below demonstrates the communication model for a project. What role does the component D play in the communication model?



A. Transporter

B. Sender

C. Medium

D. Encoder

Correct Answer: C

QUESTION 4

You are in a project to create a Website. Your project team has met a few times and you're working with them to develop the project's WBS. Jan, a marketing expert, is in disagreement with Larry over how the Website should function. Gary and Gina are in disagreement over who'll take the lead on the design of the software for the Website. Mark, Mary, and Martha are all bickering about the photo management approach for the Website's pictures. What stage of team development is your project team currently in?

A. Forming

B. Storming

C. Norming

D. Performing

Correct Answer: B

QUESTION 5

Which of the following is built by aggregating the costs of the individual work elements and then joining them at time intervals where meaningful actual cost information will be available?

- A. Cost baseline
- B. Cost estimation
- C. Cost controlling
- D. Cost budgeting

Correct Answer: A

[Latest GCPM Dumps](#)

[GCPM Exam Questions](#)

[GCPM Braindumps](#)