

PDM_2002001060^{Q&As}

CPM

**Pass Nokia PDM_2002001060 Exam with 100%
Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

https://www.leads4pass.com/pdm_2002001060.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Nokia
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Company A is working on a project. The project's budget is 10,000. The planned value as of date X is 4,000. The project is 30% completed. 60% of the budget has been spent to date X. The Earned Value (EV) of the project is:

- A. 600.
- B. 3,000.
- C. 5,000.
- D. 6,000.

Correct Answer: B

QUESTION 2

What is the definition of project Risk Management?

- A. To manage risks that will enable Nokia to profitably grow the business, while having a basic understanding of the risks and responses required.
- B. To take risks that will enable Nokia to profitably grow the business while having a thorough understanding of the risks and responses required for its success.
- C. To avoid risks that would damage the desired growth in sales and profitability while taking all opportunities to positively influence customer satisfaction.
- D. To maximize the probability and consequences of positive events and minimize the probability and consequences of adverse events to project objectives.

Correct Answer: D

QUESTION 3

The Resource Breakdown Structure (RBS) is a:

- A. hierarchical structure of the identified resources.
- B. database showing the competences of the assigned resources.
- C. breakdown of scope by assigned resources.
- D. output of the process activity sequencing.

Correct Answer: A

QUESTION 4

Which of the following inputs are used for Resource Planning?

- A. Scope statement.
- B. Resource pool description.
- C. Historical information of resource utilization.
- D. All of the other options.

Correct Answer: D

QUESTION 5

Which of the following modules is NOT part of the current or planned ERM implementation in Nokia?

- A. Competence management.
- B. Time registration.
- C. Resource change management.
- D. Demand planning.

Correct Answer: C

[PDM_2002001060 PDF Dumps](#)

[PDM_2002001060 Practice Test](#)

[PDM_2002001060 Braindumps](#)