

PK1-003^{Q&As}

CompTIA Project+ Beta Exam

Pass CompTIA PK1-003 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pk1-003.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

A project charter should allow the approver to easily identify which of the following?

- A. The specific budget needed to complete the project.
- B. How the risk management plan will be mitigated.
- C. The project's problem statement.
- D. How the resources for the project will be assigned.

Correct Answer: C

QUESTION 2

Which of the following conflict resolution techniques describes compromising?

- A. Working out an agreement that is acceptable to both sides
- B. One side making the other side do what they are told
- C. Focusing on common interests
- D. Not addressing the conflict

Correct Answer: A

QUESTION 3

While performing a scheduled walkthrough at a construction site, the customer points out a discrepancy. Which of the following is the FIRST step that should be taken before submitting a change control form?

- A. Consult the project sponsor
- B. Identify the change
- C. Perform a feasibility study
- D. Perform impact analysis

Correct Answer: B

QUESTION 4

Which of the following is the FIRST step in a proper change management procedure?

- A. Coordinate with appropriate stakeholders

- B. Update the project plan
- C. Perform impact analysis
- D. Identify a change

Correct Answer: D

QUESTION 5

Which of the following circumstances could lead to initiating administrative closure?

- A. Project cancellation
- B. Resource constraints
- C. Contract closure
- D. Changes in the critical path

Correct Answer: A

[PK1-003 PDF Dumps](#)

[PK1-003 Study Guide](#)

[PK1-003 Braindumps](#)