

PMI-200^{Q&As}

PMI Agile Certified Practitioner (PMI-ACP)[®]

Pass PMI PMI-200 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pmi-200.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

On what should Agile estimation be based?

- A. A Work Breakdown Structure (WBS) from each iteration aligned with the project management plan
- B. A disciplined iteration schedule, which improves predictability, combined with reaction to change
- C. Ballpark figures collected from past Agile projects with scope similar to the current project
- D. Initial resource breakdown based on the available person days in the full project duration

Correct Answer: B

QUESTION 2

Applying the Pareto rule when prioritizing the Product Backlog means that:

- A. features that are lower priority are more likely to slip to the next iteration.
- B. the value of a feature is not realized until the feature is complete.
- C. more recent requests are usually more important to the business.
- D. a small percentage of the work will provide a large percentage of the value.

Correct Answer: D

QUESTION 3

Team A is producing 61 points per iteration and Team B is producing 20 points per iteration. Team A has more senior engineers. A manager demands that Team B match Team A's points in the next iteration. Based on this information, it is reasonable to tell the manager that:

- A. it is impossible to compare two separate teams on points alone.
- B. Team B's points will match Team A if Team B gets more senior engineers.
- C. Team B must have help self-organizing to their points match Team A.
- D. Team B's points will increase if the Product Owner becomes more involved.

Correct Answer: A

QUESTION 4

Following chart illustrates the forecast for a release of an Agile project;

Story	Story Points
A	4
B	5
C	6
D	5
E	4
F	6
G	1

If the team completet Story A, Story B, and 50% of Story C for the frtt iteraton, what it the team\\'t velocity?

- A. 9
- B. 10
- C. 12
- D. 15

Correct Answer: A

QUESTION 5

Which of the following it part of the 12 practcet defned in eXtreme Programming (XP)?

- A. Ritk management
- B. Small releatet
- C. Project management
- D. Project charter

Correct Answer: B

[Latest PMI-200 Dumps](#)

[PMI-200 VCE Dumps](#)

[PMI-200 Braindumps](#)