

## PMP<sup>Q&As</sup>

Project Management Professional - 2023 New Version

### Pass PMI PMP Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pmp.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PMI Official Exam Center

- ⚙️ **Instant Download** After Purchase
- ⚙️ **100% Money Back** Guarantee
- ⚙️ **365 Days** Free Update
- ⚙️ **800,000+** Satisfied Customers



## QUESTION 1

A project manager is performing the scrum master role for a project team of developers. At the daily standup, a couple of developers complain about the noise from a neighboring team, the performance of their laptops, and the difficulty in booking meeting rooms.

What should the project manager do?

- A. Acknowledge the impediments and facilitate their resolutions.
- B. Note the impediments and escalate them to the product owner.
- C. Note the impediments and work on addressing them later.
- D. Assign actions to all stakeholders and oversee their implementation.

Correct Answer: A

---

## QUESTION 2

A project manager is attending a progress meeting with a client. The client requests a design change which might potentially add value to the project. What action should the project manager take?

- A. Accommodate the change request to serve the client's needs
- B. Consult with team members and allow them to make a decision
- C. Convince the client not to make changes to the project
- D. Make transactional decisions focusing on the project goals

Correct Answer: B

---

## QUESTION 3

A project manager is leading a large public project that will have a high impact on the town's citizens. How should the project manager define the different requirements?

- A. Analyze the interests and influence of stakeholders and evaluate their requirements.
- B. Include only the key requirements and keep the stakeholders informed about scope decisions.
- C. Add only the opinions of the team, because they know the objectives of the project.
- D. Include only the common requirements of each stakeholder group in the project goals.

Correct Answer: A

---

## QUESTION 4

During the executing phase, a project manager is reviewing the issue log and finds there are outstanding high-priority issues that are still open. Most of the open issues require effort from external domain experts who are not on the project team.

What should the project manager do?

- A. Ask the issue reporter to close the issues, because there are no project team members who have the required domain knowledge.
- B. Review the open issues with the issue reporter and issue a change request to hire an external domain expert.
- C. Request that the project team members learn the required domain knowledge and resolve the open issues in a short time.
- D. Reduce the project scope to ensure that the project team has the knowledge to deliver the system on schedule.

Correct Answer: B

---

## QUESTION 5

One of the team members is always late to the daily standup meeting. What should the project manager do?

- A. Schedule the meeting at the end of the day to accommodate everyone.
- B. Ignore the situation since the team member is accomplishing their deliverables.
- C. Reinforce the ground rules for standup meetings with the entire team.
- D. Speak with the team member directly to reinforce the ground rules.

Correct Answer: D

[PMP PDF Dumps](#)

[PMP Study Guide](#)

[PMP Braindumps](#)