

PRINCE2-AGILE-FOUNDATION^{Q&As}

PRINCE2 Agile Foundation

**Pass PRINCE2 PRINCE2-AGILE-FOUNDATION Exam
with 100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.lead4pass.com/prince2-agile-foundation.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which is a purpose of the 'controlling stage' process?

- A. To execute and deliver the project product
- B. To establish whether the project is complete
- C. To report stage progress to the project board
- D. To draft the plan for the next stage's work

Correct Answer: C

Reference: https://publications.axelos.com/PRINCE2Agile2016/content.aspx?page=pra_117andshowNav=trueandexpandNav=true#:~:text=The%20purpose%20of%20the%20Controlling,the%20stage%20remains%20within%20tolerance.andtext=Risks%20and%20issues%20are%20kept%20under%20control

QUESTION 2

Which statement about velocity is CORRECT?

- A. It is based on the concept of rationalism
- B. It is shown by the ideal line on a burndown chart
- C. It describes how much work is getting done
- D. It tracks the time and cost of a timebox

Correct Answer: C

Reference: <https://worldofagile.com/blog/velocity/>

QUESTION 3

Which role is responsible for facilitating the Agilometer assessment?

- A. Project board
- B. Project manager
- C. Team manager
- D. Customer subject matter expert

Correct Answer: B

Reference: <https://www.axelos.com/news/blogs/september-2019/assessing-agile-factor-prince2-agilesagileometer>

QUESTION 4

What information is NOT typically displayed on a burn chart?

- A. Effort remaining
- B. Definition of 'ready'
- C. Actual amount of work done
- D. Amount of time elapsed

Correct Answer: B

Reference: <https://worldofagile.com/blog/burn-up-chart-2/>

QUESTION 5

During which process should release planning be done for the FIRST time?

- A. Initiating a project
- B. Managing a stage boundary
- C. Managing product delivery
- D. Controlling a stage

Correct Answer: B

Reference: https://publications.axelos.com/prince2agile2016/content.aspx?page=pra_170andshowNav=trueandexpandNav=true

[Latest PRINCE2-AGILE-FOUNDATION Dumps](#)

[PRINCE2-AGILE-FOUNDATION VCE Dumps](#)

[PRINCE2-AGILE-FOUNDATION Study Guide](#)