

# PRINCE2-FOUNDATION<sup>Q&As</sup>

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/prince2-foundation-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



## QUESTION 1

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Correct Answer: B

---

## QUESTION 2

If, at the end of each stage, circumstances external to the project had changed which affect the project's costs, risks and benefits, which product should be updated to reflect this?

- A. Exception Plan
- B. Project Plan
- C. Project Brief
- D. Business Case

Correct Answer: B

---

## QUESTION 3

What is documented in the project plan to support the 'manage by exception' principle?

- A. The project's tolerances for cost and time
- B. A project product's quality criteria
- C. The expected project benefits
- D. Activities to mitigate project risks

Correct Answer: A

---

## QUESTION 4

Why are projects divided into management stages?

- A. To ensure the justification for the project is recorded and approved

- B. To help the project board to assess a project's ongoing viability
- C. To delegate authority for delivering the products to the team manager
- D. To focus on the delivery of products to defined quality requirements

Correct Answer: B

---

## QUESTION 5

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Correct Answer: B

[Latest  
PRINCE2-FOUNDATION  
Dumps](#)

[PRINCE2-FOUNDATION  
PDF Dumps](#)

[PRINCE2-FOUNDATION  
Braindumps](#)