

PRINCE2-FOUNDATION^{Q&As}

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leadspass.com/prince2-foundation-1.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Identify the missing words in the following sentence.

The number of management stages for a project is defined by using the '[?]' step of the recommended approach to planning.

- A. designing a plan
- B. defining and analysing the products
- C. preparing a schedule
- D. documenting a plan

Correct Answer: A

QUESTION 2

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Correct Answer: B

QUESTION 3

Identify the missing words in the following sentence. A Project Manager agrees the '[?]' with a Team Manager.

- A. project cost tolerance
- B. stage cost tolerance
- C. Work Package cost tolerance
- D. product cost tolerance

Correct Answer: C

QUESTION 4

Identify the missing words in the following sentence.

Control is an event-based activity, whereas [?] requires a time-based approach.

- A. decision making
- B. ad hoc direction
- C. monitoring and reporting
- D. identification of issues

Correct Answer: C

Monitoring and reporting requires a time based approach.

Reference: <https://www.greycampus.com/opencampus/prince-2-foundation/concept-of-progress-control-in-prince2>

QUESTION 5

Which best describes a purpose of the Business Case?

- A. Used to define how and when a measurement of the project's benefits can be made
- B. Helps to establish whether the project is achievable
- C. Allows the Project Board to manage by exception by providing confirmation of continued business justification
- D. Describes the risks to be managed throughout the project

Correct Answer: B

[Latest PRINCE2-FOUNDATION Dumps](#)

[PRINCE2-FOUNDATION VCE Dumps](#)

[PRINCE2-FOUNDATION Braindumps](#)