

PSM-I^{Q&As}

Professional Scrum Master I

Pass Scrum PSM-I Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/psm-i.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Scrum
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

True or False: A Scrum Master fulfills the same role as a traditional Project Manager.

- A. True
- B. False

Correct Answer: B

QUESTION 2

Marian is the Product Owner envisioning a project for a new release of her product. She made a projection of a release date based upon a sustained velocity of 17 completed units of work per Sprint. Over the first 3 Sprints, the average velocity was 13 for work that the Development Team estimated as 90% done. The Development Teams, feeling the need to meet the plan, figured that a velocity of 17 was within their reach.

A good way to continue is:

- A. The Development Team makes sure that all of the selected scope per Sprint is as "Done" as possible. The undone work is estimated and added to the Sprint Backlog of the next Sprint, so it doesn't mess up the Product Backlog.
- B. Add enough people to the Development Team for the deadline to be made.
- C. The opportunity to inspect and adapt is lost. Opaqueness has replaced transparency. Predictability has dropped below zero. The produced software is not usable. As the rules of Scrum have not been respected, it is the Scrum Master's duty to assess whether repair is possible, or a restart with a more reliable team. If not, the Scrum Master should cancel the project.
- D. The Development Team should remind Marian to find funding for enough Release Sprints in which the remaining work can be done.

Correct Answer: A

QUESTION 3

Which of the following are true about the length of the Sprint?

- A. The length of the Sprint should be proportional to the work that is done in between Sprints.
- B. Sprint length is determined during Sprint Planning, and should hold the time it will take to build the planned features in the upcoming Sprint, but does not include time for any testing.
- C. Sprint length is determined during Sprint Planning, and should be long enough to make sure the Scrum Team can deliver what is to be accomplished in the upcoming Sprint
- D. All Sprints must be one month or less.

Correct Answer: D

QUESTION 4

Which of these may a Scrum Team deliver at the end of a Sprint? (Choose the best answer.)

- A. An Increment of software with minor known bugs in it.
- B. Failing unit tests, to identify acceptance tests for the next Sprint.
- C. A single document, if that is what management asked for.
- D. A valuable, useful increment that meets the Definition of Done.

Correct Answer: D

QUESTION 5

Which of the following are true about the Product Owner role? (Choose two.)

- A. The Product Owner is one person.
- B. The Product Owner is accountable for ordering the Product Backlog.
- C. Multiple people can share the Product Owner role on a Scrum Team.
- D. The Product Owner role can be played by a committee or a team of people.

Correct Answer: AB

[PSM-I PDF Dumps](#)

[PSM-I VCE Dumps](#)

[PSM-I Practice Test](#)