

PSM-I^{Q&As}

Professional Scrum Master I

Pass Scrum PSM-I Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/psm-i.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Scrum
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

A Development Team is required to deliver a done Increment by the end of a Sprint. Select two statements that explain what "Done" means. (Choose two.)

- A. All work the Development Team is willing to do.
- B. Ready for integration.
- C. No work left from the definition of "Done".
- D. Whatever the Product Owner defines as quality.
- E. All work to create software that is ready to be released to end users.

Correct Answer: CE

QUESTION 2

Who can abnormally terminate a Sprint?

- A. The Scrum Master
- B. The Development Team or its members.
- C. The Product Owner
- D. The Stakeholders

Correct Answer: C

Reference: <https://3back.com/scrum-tips/abnormal-termination-of-a-sprint/#:~:text=Not%20only%20can%20the%20Product,Scrum%20from%20the%20very%20beginning>

QUESTION 3

Which statement best describes the Sprint Review?

- A. It is used to congratulate the Development Team if it did what it forecast, or to punish the Development Team if it failed to meet its forecast.
- B. It is a demo at the end of the Sprint for everyone in the organization to check on the work done.
- C. It is a mechanism to control the Development Team's activities during a Sprint.
- D. It is when the Scrum Team and stakeholders inspect the outcome of a Sprint and figure out what to do next.

Correct Answer: D

QUESTION 4

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give? (Choose the best answer.)

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the people doing the work.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

Correct Answer: B

QUESTION 5

Multiple Scrum Teams working on the same product or system all select work from the same Product Backlog.

- A. True
- B. False

Correct Answer: A

Reference: <https://www.scrum.org/forum/scrum-forum/43558/multiple-scrum-teams-must-use-same-sprint-start-date-same-product>

[PSM-I VCE Dumps](#)

[PSM-I Exam Questions](#)

[PSM-I Braindumps](#)