

APM-001^{Q&As}

Associate in Project Management (APM)

Pass GAQM APM-001 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/apm-001.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GAQM
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

Which basic quality tool explains a change in the dependent variable in relationship to a change observed in the corresponding independent variable?

- A. Cause-and-effect diagram
- B. Histogram
- C. Control chart
- D. Scatter diagram

Correct Answer: D

QUESTION 2

Sensitivity analysis is typically displayed as a/an: A. Decision tree diagram.

- B. Tornado diagram.
- C. Pareto diagram.
- D. Ishikawa diagram.

Correct Answer: B

QUESTION 3

Which input may influence quality assurance work and should be monitored within the context of a system for configuration management?

- A. Work performance data
- B. Project documents
- C. Scope baseline
- D. Requirements documentation

Correct Answer: B

QUESTION 4

The stakeholder register is an output of:

- A. Identify Stakeholders.
- B. Plan Stakeholder Management.

C. Control Stakeholder Engagement.

D. Manage Stakeholder Engagement.

Correct Answer: A

QUESTION 5

Which tools or techniques are used in the Plan Schedule Management process?

A. Benchmarking, expert judgment, and analytical techniques

B. Statistical sampling, benchmarking, and meetings

C. Negotiations, pre-assignment, and multi-criteria decision analysis

D. Expert judgment, analytical techniques, and meetings

Correct Answer: D

QUESTION 6

The completion of the project scope is measured against the:

A. requirements documentation.

B. project scope statement.

C. project management plan.

D. work performance measurements.

Correct Answer: C

QUESTION 7

Which stakeholder approves a project's result?

A. Customer

B. Sponsor

C. Seller

D. Functional manager

Correct Answer: A

QUESTION 8

Which grid shows which resources are tied to work packages?

- A. Work breakdown structure (WBS)
- B. Responsibility assignment matrix (RAM)
- C. Project assignment chart
- D. Personnel assignment matrix

Correct Answer: B

QUESTION 9

In the Develop Project Team process, which of the following is identified as a critical factor for a project's success?

- A. Team meetings
- B. Subcontracting teams
- C. Virtual teams
- D. Teamwork

Correct Answer: D

QUESTION 10

Which of the following is a tool and technique used in the Develop Schedule process?

- A. Three-point estimates
- B. Resource leveling
- C. Precedence diagramming method
- D. Bottom-up estimating

Correct Answer: B

QUESTION 11

Which organizational process assets update is performed during the Close Procurements process?

- A. Procurement audit
- B. Lessons learned
- C. Performance reporting
- D. Payment requests

Correct Answer: B

QUESTION 12

What type of reward can hurt team cohesiveness?

- A. Sole-sum
- B. Win-lose
- C. Lose-win
- D. Partial-sum

Correct Answer: B

QUESTION 13

When sequencing activities, what does the common acronym FF stand for?

- A. Fixed Fee
- B. Free Float
- C. Fixed Finish
- D. Finish-to-Finish

Correct Answer: D

QUESTION 14

Which of the following is developed from the project scope baseline and defines only that portion of the project scope that is to be included within a related contract?

- A. Product scope description
- B. Procurement statement of work
- C. Project schedule
- D. Work breakdown structure (WBS)

Correct Answer: B

QUESTION 15

Which of the following is a tool and technique used to monitor risk?

- A. Technical performance measurement
- B. Cost performance baseline
- C. Benchmarking
- D. Cost of quality

Correct Answer: A

[APM-001 Practice Test](#)

[APM-001 Exam Questions](#)

[APM-001 Braindumps](#)