

ENOV612-PRG^{Q&As}

V6 ENOVIA V6 Program Central (V6R2012)

Pass Dassault Systemes ENOV612-PRG Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/enov612-prg.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by Dassault
Systemes Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

You have a 2 day fixed task with these dates: Start: Thur Jul 24, 2003 End: Fri Jul 25, 2003, you have a 2 day dependent fixed task that is set for FF+1.0 d then the dependent task will have this:

- A. Estimated Start Date Fri Jul 25, 2003 And this Estimated Finish Date Mon Jul 28, 2003
- B. Estimated Start Date Wed Jul 23, 2003 And this Estimated Finish Date Thur Jul 24, 2003
- C. Estimated Start Date Thur Jul 24, 2003 And this Estimated Finish Date Fri Jul 25, 2003
- D. Estimated Start Date Tues Jul 29, 2003 And this Estimated Finish Date Wed Jul 30, 2003

Correct Answer: A

QUESTION 2

Which of the following is NOT true about Efort Management?

- A. Efort level is shown on the Project level and WBS task level
- B. On the Project level, each task is shown with the number of days used for each assignee over each week
- C. Efort is shown as the percentage of time a person is allocated to a specific WBS Task
- D. The total efort accrued for all the people to complete the task is shown as a percentage

Correct Answer: B

QUESTION 3

Before you create a Work Breakdown Structure (WBS), you should...



- A. Assign members to the project
- B. Promote the project to Approve

C. Set up the end dates

D. do all of these

Correct Answer: A

QUESTION 4

What is a project?

A. A collection of tasks to be performed

B. Several tasks in a specific sequential order

C. Tasks bounded by time, resources and required results

D. All of these

Correct Answer: D

QUESTION 5

When an issue priority level is set to High that was reported against a Project:

A. the issue requires upper management for resolution

B. the project cannot be promoted to complete

C. the WBS task cannot be promoted to Complete

D. no change to the system as there is no functionality tied to this

Correct Answer: D

QUESTION 6

What is this view on the Project Assessment telling you?

A. The Project health is in trouble and needs immediate attention.

B. The Project is in good shape.

C. The Project is on schedule but has a high risk that must be watched and managed.

D. The Project is complete.

Correct Answer: C

QUESTION 7

When you attach a document/file to a folder, what file management behavior can be performed?

- A. File Revision only
- B. File Version only
- C. Both File Revision and Version
- D. Neither File Revision nor Version

Correct Answer: C

QUESTION 8

Who can view the assessment information?

- A. Any person who can view the Project
- B. Only the Project owner
- C. Only the Project Administrator
- D. The Project Administrator and the Project Owner

Correct Answer: A

QUESTION 9

When creating a Route, if Approve is selected in the Action field, the task assignee must:

- A. choose an approval status only
- B. enter a comment only
- C. mark the task complete only
- D. enter a comment and choose an approval status

Correct Answer: D

QUESTION 10

What does the column Actual Benefits mean?

- A. A rollup of all actual benefits across all benefit categories
- B. A rollup of all planned net benefits (planned benefits minus planned costs) across all categories.
- C. A rollup of all actual net benefits (actual benefits minus actual costs) across all categories
- D. A rollup of all planned benefits across all benefit categories.

Correct Answer: A

QUESTION 11

Clicking on the icon on the right (outlined in orange) will....

- A. show the properties of the document
- B. allow you to edit the document
- C. show the version of the document
- D. bring up the document in a viewer

Correct Answer: C

QUESTION 12

What are the states of a Risk for the Out Of The Box application?

- A. Create, Active, Complete
- B. Create, Assign, Active, Review, Complete
- C. Create, Active, Archive
- D. Active, Inactive

Correct Answer: B

QUESTION 13

When creating a route, which route task action provides the following options: Approve, Comment, Investigate, Information Only and Notify Only?

- A. Review
- B. Approval
- C. Standard
- D. Scope

Correct Answer: C

QUESTION 14

Risks can be exported as:

- A. csv format
- B. xsl format
- C. doc format
- D. mdb format

Correct Answer: A

QUESTION 15

A project budget can be imported from what type of file directly?

- A. xls
- B. xml
- C. csv
- D. ASCII

Correct Answer: C

[ENOV612-PRG Study Guide](#)

[ENOV612-PRG Exam Questions](#)

[ENOV612-PRG Braindumps](#)