

# PRINCE2-FOUNDATION<sup>Q&As</sup>

PRINCE2 Foundation

**Pass PRINCE2 PRINCE2-FOUNDATION Exam with  
100% Guarantee**

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/prince2-foundation-1.html>

100% Passing Guarantee  
100% Money Back Assurance

Following Questions and Answers are all new published by PRINCE2  
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



## QUESTION 1

The project manager needs to document how risk management will be undertaken during the project.

In which step of the 'risk management' technique should the project manager document this?

- A. Identify: define context and objectives
- B. Identify: identify threats and opportunities
- C. Assess: prioritize risks
- D. Assess: combine risk profile

Correct Answer: A

---

## QUESTION 2

What principle is supported by the Project Product Description?

- A. Continued business justification
- B. Focus on products
- C. Learn from experience
- D. Manage by stages

Correct Answer: B

---

## QUESTION 3

What is the first task of the product-based planning technique?

- A. Identify activities and dependencies
- B. Write Product Descriptions
- C. Create a product breakdown structure
- D. Write the Project Product Description

Correct Answer: D

---

## QUESTION 4

Which statement about project roles is CORRECT?

- A. Only the roles defined in PRINCE2 may be used to fulfil project responsibilities

- B. All the roles defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required, provided the responsibilities defined in PRINCE2 are fulfilled

Correct Answer: D

---

**QUESTION 5**

Which of the following would be used to pay for an issue which would increase scope and possibly any related analysis costs?

- A. Contingency
- B. Tolerance
- C. Change budget
- D. Risk budget

Correct Answer: C

---

**QUESTION 6**

Which is a purpose of the Directing a Project process?

- A. Enable the Project Board to exercise overall control of a project
- B. Prepare a solid foundation for the project
- C. Establish the prerequisites for the initiation of a project
- D. Assign Work Packages

Correct Answer: A

---

**QUESTION 7**

The creation of an Exception Plan often follows which of the following situations?

- A. A time or cost slippage occurring during a management stage
- B. An Exception Report being submitted to the Project Board in the case of a management stage being forecast to exceed its tolerance
- C. A Stage Plan updated due to an urgent corrective action being taken by the Project Manager
- D. A newly identified risk being captured and documented in the Risk Register

Correct Answer: B

---

## QUESTION 8

Identify the missing word(s) in the following sentence... PRINCE2 recommends three [ ? ] to reflect the needs of the different levels of management involved in a project.

- A. Levels of issue
- B. Stakeholders
- C. Levels of plan
- D. Types of risk responses

Correct Answer: C

---

## QUESTION 9

Which describes a management activity within a project?

- A. Encouraging a project team to continue working on a particularly challenging product
- B. Discussing protect objectives with key stakeholders during a requirements gathering workshop
- C. Agreeing a work package with a team manager to deliver products within agreed Tolerances
- D. Seeking feedback from team members to ensure they are still aligned to the project's objectives

Correct Answer: C

---

## QUESTION 10

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Correct Answer: B

---

## QUESTION 11

Which is a minimum requirement for applying the 'plans' theme?

- A. To have an initiation stage, a delivery stage and a closing stage

- B. To create an exception plan for team plans when necessary
- C. To ensure that plans enable the business case to be delivered
- D. To plan benefits reviews in a benefits management approach

Correct Answer: C

Ensure that plans enable the business case to be realized.

Reference: <http://terrapinagrada.co.uk/wp-content/uploads/2018/06/PRINCE2-Themes-Min-Reqs.pdf>

---

## QUESTION 12

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

Correct Answer: C

---

## QUESTION 13

What process is used by the Project Board to respond to an Exception Report?

- A. Controlling a Stage
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Correct Answer: D

---

## QUESTION 14

What's the purpose of the 'Plan' step within the risk management procedure?

- A. Create a Risk Management Strategy for inclusion in the Project Initiation Documentation
- B. Establish the Project Board's specific risk management responsibilities and assign them as owners of specific risks
- C. To plan the Communications Management Strategy in order to identify and capture any external stakeholder risk information requirements

D. To identify suitable management responses to be implemented to manage a risk, should the risk occur

Correct Answer: D

---

## QUESTION 15

Identify the missing word(s) in the following sentence... The development and maintenance of a credible [?] provides a baseline against which progress can be measured.

- A. Product
- B. Product Status Account
- C. Business Case
- D. Plan

Correct Answer: D

[Latest  
PRINCE2-FOUNDATION  
Dumps](#)

[PRINCE2-FOUNDATION  
VCE Dumps](#)

[PRINCE2-FOUNDATION  
Practice Test](#)