https://lwww.leads4pass.com/gcpm.html

L eads 4 PGSS 2024 Latest leads4pass GCPM PDF and VCE dumps Download

GCPMISAS

GIAC Certified Project Manager Certification Practice Test

Pass GIAC GCPM Exam with 100% Guarantee

Free Download Real Questions & Answers PDF and VCE file from:

https://www.leads4pass.com/gcpm.html

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by GIAC
Official Exam Center

After Purchase

Guarantee

Free Update SKTISFACTION GUARANTEEp
Satisfied Customers

Q00O

GCPM VCE Dumps | GCPM Practice Test | GCPM Study Guide 1/3


https://www.leads4pass.com/gcpm.html
https://www.leads4pass.com/gcpm.html
https://www.leads4pass.com/gcpm.html

https://lwww.leads4pass.com/gcpm.html
2024 Latest leads4pass GCPM PDF and VCE dumps Download

QUESTION 1

You work as a project manager for PassGuide Inc. Two of your team members are held in a conflict on a module of the
project assigned to them. You have told them to work together to find a mutually beneficial solution. Which of the
following conflict resolution techniques will your team members follow to achieve the solution?

A. Compromise

B. Collaboration

C. Avoidance

D. Competition

Correct Answer: B

QUESTION 2

Which of the following theories states that humans have five needs and the needs above the hierarchy cannot be met
until the lower needs are met?

A. Maslow\\'s Hierarchy of Needs
B. Ouchi\\'s Theory Z

C. McGregor\\'s Theory of X and Y
D. Expectancy Theory

Correct Answer: A

QUESTION 3

Alice is the project manager of the NHQ Project and is entering the project\\'s closing processes. The project, she has
managed, has been for another organization in a contractual relationship. Her organization requires Alice to complete
performance reviews of the project team, review the deliverables with the project customer, and to obtain formal signoff
of the project deliverables.

There may be other conditions and activities that Alice likely will need to do in this final project phase. Where can Alice
check regarding this project?

A. Project Integration Plan

B. Project Quality Control procedures

C. Project Communications Management Plan
D. Project Contract

Correct Answer: D
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QUESTION 4

You are the project manager of the BGY Project. A new issue has been identified in the project and this issue could
prove to be costly for the project. The issue affects Anna\\'s project deliverable and she is a negative stakeholder for the
project. Considering these elements of the project, what type of communication would be the most effective to share this
news with Anna?

A. Face-to-face meeting

B. Documented review of the issue

C. Immediate telephone call

D. Informal presentation meeting

Correct Answer: A

QUESTION 5

Which of the following management skills is described in the statement below? "It is a strategy of sharing power and
relying on interpersonal skill to get others to cooperate towards common goals."

A. Communication
B. Motivation

C. Influencing

D. Negotiation

Correct Answer: C
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