

PK0-004^{Q&As}

CompTIA Project +

Pass CompTIA PK0-004 Exam with 100% Guarantee

Free Download Real Questions & Answers **PDF** and **VCE** file from:

<https://www.leads4pass.com/pk0-004.html>

100% Passing Guarantee
100% Money Back Assurance

Following Questions and Answers are all new published by CompTIA
Official Exam Center

-  **Instant Download** After Purchase
-  **100% Money Back** Guarantee
-  **365 Days** Free Update
-  **800,000+** Satisfied Customers



QUESTION 1

The PM is preparing for the planning phase kickoff meeting. It is imperative for the team to focus during the meeting on the expected outcomes.

Which of the following best describes what the PM should work on FIRST?

- A. Project charter
- B. Project schedule
- C. Meeting agenda
- D. Responsibility assignment matrix
- E. Risk register

Correct Answer: B

QUESTION 2

An organization has multiple projects that are taking place simultaneously.

Which of the following should be tasked with ensuring resources are appropriately allocated to projects?

- A. PMO
- B. Project sponsor
- C. Project coordinator
- D. HR

Correct Answer: B

Reference: Kim Heldman, CompTIA Project+ Study Guide, 2nd Edition, Sybex, Indianapolis, 2017, p. 82

QUESTION 3

Which of the following project roles is ultimately responsible for all project artifacts?

- A. Project sponsor
- B. Project coordinator
- C. Project manager
- D. Project team

Correct Answer: C

QUESTION 4

Which of the following provides tools and standard documentation for the project team?

- A. Project management office
- B. Project manager
- C. Project coordinator
- D. Project steering committee

Correct Answer: A

QUESTION 5

A project team is defining detailed risks. Which of the following project phases is taking place?

- A. Initiation
- B. Monitor and control
- C. Execution
- D. Planning

Correct Answer: D

[Latest PK0-004 Dumps](#)

[PK0-004 Study Guide](#)

[PK0-004 Exam Questions](#)